

DCP 283 'The calculation of generation credits in the CDCM' Work Plan

No.	Event	Target Date
1.	First Working Group meeting – review CP, including modelling specifications and discussion of proposed legal text.	28 November 2016
2.	ElectraLink to draft a RFI document based on Working Group comments at the meeting and circulate to Working Group members for review.	5 December 2016
3.	Working Group to review the draft RFI document and submit comments to ElectraLink	12 December 2016
4.	ElectraLink updates RFI document based on comments received.	12 December 2016
5.	RFI Document issued to parties for a period of [13 December – 13 January]	13 December 2016
6.	RFI Responses due back.	13 January 2017
7.	ElectraLink collates RFI responses and circulates to Working Group members	16 January 2017
8.	Meeting for Working Group to review the RFI responses. Proposed face to face meeting.	23 January 2017
9.	ElectraLink to draft a consultation document based on principals and Working Group comments at the meeting and circulate to Working Group members for review.	30 January 2017
10.	Working Group to review the consultation document and submit comments to ElectraLink	6 February 2017
11.	ElectraLink updates consultation document and circulates to group for final sign off.	W/C 13 February 2017
12.	Consultation issued to parties for a period of [three weeks]	W/C 13 February 2017
13.	Working Group to meet to review the consultation responses.	20 March 2017
14.	ElectraLink updates consultation document and modelling specification document.	W/C 27 March 2017
15.	Modelling support request made to Reckon for six weeks	W/C 27 March 2017
16.	Model received from Reckon	W/C 08 May 2017
17.	Working Group DNO members to test the model on receipt.	W/C 08 May 2017

18.	ElectraLink updates consultation document to include model and circulates to Working Group for review	W/C 15 May 2017
19.	Working Group to review the consultation and modelling document and submit comments to ElectraLink	22 – 29 May 2017
20.	ElectraLink updates consultation document based on comments	30 May 2017
21.	Consultation Document issued for a period of [three weeks]	30 May 2017
22.	Consultation Responses due [based on three week consultation period]	20 June 2017
23.	ElectraLink collates consultation responses and circulates to Working Group members	W/C 27 June 2017
24.	Meeting to review consultation responses	W/C 03 July 2017
25.	Amend the legal text based on feedback from the consultation as required.	W/C 10 July 2017
26.	Legal text issued to the DCUSA legal consultant for review	W/C 10 July 2017
27.	Electralink to draft Change Report and circulate to Working Group	17 July 2017
28.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	24 July 2017
29.	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	W/C 31 July 2017
30.	Change Report submitted to DCUSA Panel (Panel paper day)	09 August 2017
31.	DCUSA Panel approves Change Report	16 August 2017
32.	Change Report issued for voting	18 August 2017
33.	Voting Closes (three weeks)	08 September 2017
34.	Change Declaration issued	12 September 2017
35.	Ofgem Decision	17 October 2017
36.	Implementation Date	01 April 2019