

DCP 268 'DUoS Charging Using HH Settlement Data' Work Plan

No.	Event	Target Date
1.	ElectraLink to draft consultation two based on the discussions at the 28 September 2016 meeting and circulate for Working Group review	Early October 2016
2.	ElectraLink to request for a CDCM model and ARP containing the DCP 268 solution against the 2018/19 tariffs from the modelling consultant	December 2016
3.	ElectraLink to red-line the DCP 268 legal text once the charging methodology pre-release for the 01 April 2018 has been agreed.	January 2017
4.	On receipt of the updated DCP 268 model and ARP, the secretariat will circulate them to the DCP 268 Working Group for review and all Distributors for testing purposes	January 2017
5.	Submit the consultation to industry parties for a period of three weeks	January 2017
6.	Working Group to meet to review the consultation two responses	February 2017
7.	Electralink to draft skeleton Change Report and circulate to the Working Group for review	February 2017
8.	Legal text issued to the DCUSA legal consultant for review	February 2017
9.	ElectraLink to circulate draft legal text to Working Group members once received from the legal advisor	February 2017
10.	Meeting to finalise the Change Report, review the legal consultant comments on the DCP 268 legal text and consider the DCP 268 model	March 2017
11.	Change Report submitted to DCUSA Panel (Panel paper day)	08 March 2017
12.	DCUSA Panel approves Change Report	15 March 2017
13.	Change Report issued for voting	17 March 2017
14.	Voting Closes (three weeks)	07 April 2017
15.	Change Declaration issued	11 April 2017
16.	Ofgem Decision	16 May 2017
17.	Implementation Date	01 April 2019