

DCP 282 'Embedded Distribution Network Operator (EDNO) UMSO' Work Plan

| No. | Event | Target Date |
|-----|--|-----------------------|
| 1. | First Working Group meeting | 03 November 2016 |
| 2. | Electralink to draft a consultation document based on Working Group comments at the meeting and circulate to Working Group members for review. | 10 November 2016 |
| 3. | Working Group to review the consultation document and submit comments to ElectraLink | 10 – 17 November 2016 |
| 4. | ElectraLink updates consultation document and circulates to group for final sign off | 18 November 2016 |
| 5. | Consultation Document issued for a period of three weeks | 18 November |
| 6. | Consultation Responses due [based on three week consultation period] | 09 December 2016 |
| 7. | Electralink collates consultation responses and circulates to Working Group members | 16 December 2016 |
| 8. | Meeting to review consultation responses | January 2017 |
| 9. | Implement changes to legal text in light of consultation responses | January 2017 |
| 10. | Legal text issued to the DCUSA legal consultant for review | January 2017 |
| 11. | Electralink to draft Change Report and circulate to Working Group | January 2017 |
| 12. | ElectraLink to circulate draft legal text to Working Group members once received from legal advisor | January 2017 |
| 13. | Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text | Late January 2017 |
| 14. | Change Report submitted to DCUSA Panel (Panel paper day) | 08 February 2016 |
| 15. | DCUSA Panel approves Change Report | 15 February 2017 |
| 16. | Change Report issued for voting | 17 February 2017 |
| 17. | Voting Closes (three weeks) | 10 March 2017 |
| 18. | Change Declaration issued | 14 March 2017 |
| 19. | Ofgem Decision | 18 April 2017 |
| 20. | Implementation Date | 29 June 2017 |

