

DCP 266 'The calculation and application of IDNO discounts' Working Group Work Plan

No.	Event	Target Date
1.	First Working Group meeting	22 April 2016
2.	Next Working Group Meeting	Monday, 23 May, 2pm
3.	Working Group Meeting to review draft consultation	04 July 2016
4.	ElectraLink to prepare modelling Support request and circulate to the Working Group for review	13 July 2016
5.	Working Group to review and provide comments on modelling request	27 July 2016
6.	Electralink to seek approval for modelling support request	24 August 2016
7.	Model received from Reckon	19 October 2016
8.	Model circulated to Working Group for review	19 October 2016
9.	Working Group to meet and review updated model and update consultation document	31 October 2016, 10am
10.	Working Group meeting face to face with Reckon	30 November 2016
11.	Working Group to finalise Consultation document	w/c 05 December 2016
12.	ElectraLink updates consultation document and circulates to group for final sign off	w/c 10 December 2016
13.	Consultation Document issued for a period of [three weeks]	w/c 10 December 2016
14.	Consultation Responses due [based on three week consultation period]	w/c 02 January 2017
15.	Electralink collates consultation responses and circulates to Working Group members	w/c 02 January 2017
16.	Meeting to review consultation responses	w/c 09 January 2016
17.	Working Group to Implement changes to legal text in light of consultation responses	w/c 16 January 2017
18.	Legal text issued to the DCUSA legal consultant for review	w/c 16 January 2017
19.	ElectraLink to circulate proposed legal text to Working Group members once received from legal advisor	w/c 23 January 2017
20.	Electralink to draft Change Report and circulate to Working Group	w/c 16 January 2017
21.	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	w/c 30 January 2017

22.	ElectraLink updates Change Report and circulates to group for final sign off	w/c 30 January 2017
23.	Change Report submitted to DCUSA Panel (Panel paper day)	08 February 2017
24.	DCUSA Panel approves Change Report	15 February 2017
25.	Change Report issued for voting	17 February 2017
26.	Voting Closes	10 March 2017
27.	Change Declaration issued	14 March 2017
28.	Ofgem Decision	18 April 2017
29.	Implementation Date	01 April 2019