

DCP 345 'Sandbox Application' Work Plan

No.	Event	Target Date
1.	First Working Group meeting	05 July 2019
2.	Electralink to update the draft consultation document based on Working Group comments at the meeting and circulate to Working Group members for review.	12 July 2019
3.	Working Group to review the consultation document and submit comments to ElectraLink	19 July 2019
4.	ElectraLink updates consultation document and circulates to group for final sign off	W/C 22 July 2019
5.	Consultation Document issued for a period of three weeks	W/C 22 July 2019
6.	Consultation Responses due [based on three-week consultation period]	W/C 12 August 2019
7.	Electralink collates consultation responses and circulates to Working Group members	August 2019
8.	Meeting to review consultation responses	August 2019
9.	Implement changes to legal text in light of consultation responses	August 2019
10.	Legal text issued to the DCUSA legal consultant for review	August 2019
11.	Electralink to draft Change Report and circulate to Working Group	August 2019
12.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	August 2019
13.	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	August/September 2019
14.	Change Report submitted to DCUSA Panel (Panel paper day)	11 September 2019
15.	DCUSA Panel approves Change Report	18 September 2019
16.	Change Report issued for voting	20 September 2019
17.	Voting Closes (three weeks)	11 October 2019
18.	Change Declaration issued	15 October 2019
19.	Authority Decision	19 November 2019
20.	Implementation Date	First DCUSA Release following Authority approval