

## DCP 313 'Eligibility Criteria for EDCM Generation Credits' Work Plan

| No. | Event                                                                                                                                              | Target Date          |
|-----|----------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|
| 1.  | First Working Group meeting                                                                                                                        | 04 December 2017     |
| 2.  | ElectraLink to review Schedules 17 and 18 of DCUSA to update legal text with change of F Factor name to Peak Demand Generation Factor (PDG Factor) | January 2018         |
| 3.  | Electralink to draft a consultation document based on Working Group comments at the meeting and circulate to Working Group members for review.     | January 2018         |
| 4.  | Working Group to review the consultation document and submit comments to ElectraLink                                                               | 18 January 2018      |
| 5.  | DNOs to complete impact assessment on each of the two legal text options                                                                           | 26 January 2018      |
| 6.  | ElectraLink updates consultation document and circulates to group for final sign off                                                               | 02 February 2018     |
| 7.  | Consultation Document issued for a period of three weeks                                                                                           | w/c 05 February 2018 |
| 8.  | Consultation Responses due [based on three week consultation period]                                                                               | w/c 26 February 2018 |
| 9.  | Electralink collates consultation responses and circulates to Working Group members                                                                | February/March 2018  |
| 10. | Meeting to review consultation responses                                                                                                           | March 2018           |
| 11. | Implement changes to legal text in light of consultation responses                                                                                 | March 2018           |
| 12. | Legal text issued to the DCUSA legal consultant for review                                                                                         | March 2018           |
| 13. | Electralink to draft Change Report and circulate to Working Group                                                                                  | March 2018           |
| 14. | ElectraLink to circulate draft legal text to Working Group members once received from legal advisor                                                | March 2018           |
| 15. | Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text                                                        | March/April 2018     |
| 16. | Change Report submitted to DCUSA Panel (Panel paper day)                                                                                           | 9 May 2018           |
| 17. | DCUSA Panel approves Change Report                                                                                                                 | 16 May 2018          |
| 18. | Change Report issued for voting                                                                                                                    | 18 May 2018          |

|            |                             |               |
|------------|-----------------------------|---------------|
| <b>19.</b> | Voting Closes (three weeks) | 08 June 2018  |
| <b>20.</b> | Change Declaration issued   | 12 June 2018  |
| <b>21.</b> | Ofgem Decision              | 17 July 2018  |
| <b>22.</b> | Implementation Date         | 01 April 2020 |