

### DCP 295 'CVA Registrants acceding to the DCUS' Work Plan

No.	Event	Target Date
1.	First Working Group meeting	03 July 2017
2.	Electralink to draft a consultation document based on Working Group comments at the meeting and circulate to Working Group members for review.	10 July 2017
3.	Working Group to review the consultation document and submit comments to ElectraLink	10 July – 17 July 2017
4.	ElectraLink updates consultation document and circulates to group for final sign off	19 July 2017
5.	Consultation Document issued for a period of three weeks	20 July 2017
6.	Consultation Responses due [based on three week consultation period]	10 August 2017
7.	Electralink collates consultation responses and circulates to Working Group members	17 August 2017
8.	Meeting to review consultation responses	August 2017
9.	Implement changes to legal text in light of consultation responses	August 2017
10.	Legal text issued to the DCUSA legal consultant for review	August 2017
11.	Electralink to draft Change Report and circulate to Working Group	August 2017
12.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	September 2017
13.	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	September 2017
14.	Change Report submitted to DCUSA Panel (Panel paper day)	4 October 2017
15.	DCUSA Panel approves Change Report	18 October 2017
16.	Change Report issued for voting	20 October 2017
17.	Voting Closes (three weeks)	10 November 2017
18.	Change Declaration issued	16 November 2017

19.	Ofgem Decision	7 December 2017
20.	Implementation Date	TBC