

DCP 294 ' Capacity Management following acceptance of Connection Offer' Work Plan

No.	Event	Target Date
1.	First Working Group meeting	20 April 2017
2.	Submit a legal advice request to the DCUSA Panel ex-committee or their consideration	14 June 2017
3.	Panel request for more information re legal advice	21 June 2017
4.	Working Group to reconvene to consider the legal advice received	11 August 2017
5.	Electralink to draft a consultation document based on Working Group comments at the meeting and circulate to Working Group members for review.	18 August 2017
6.	Working Group to review the consultation document and submit comments to ElectraLink	21 August – 29 August
7.	ElectraLink updates consultation document and circulates to group for final sign off at their next meeting	08 September 2017
8.	Working Group members to complete outstanding actions on the consultation document and the legal text	18 September 2017
9.	ElectraLink to circulate updated consultation document and legal text for review	26 September 2017
10.	Working Group meeting to review consultation document	02 October 2017
11.	Further Working Group meeting to finalise consultation document	12 October 2017
12.	ElectaLink to finalise any outstanding issues with the legal text and consultation document	19 October 2017
13.	Consultation Document issued for a period of three weeks	19 October 2017
14.	Consultation Responses due (based on three-week consultation period)	09 November 2017
15.	Electralink collates consultation responses and circulates to Working Group members	13 November 2017
16.	Meeting to review consultation responses	13 December 2017
17.	Second meeting to review consultation responses	09 January 2018

18.	Third meeting to review legal text	05 February 2018
19.	Final sign off of the legal text by Working Group	09 February 2018
20.	Legal text issued to the DCUSA legal consultant for review	12 February 2018
21.	Electralink to draft Change Report and send to Working Group for review	w/c 26 February 2018
22.	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	06 March 2018
23.	Change Report submitted to DCUSA Panel (Panel paper day)	14 March 2018
24.	DCUSA Panel approves Change Report	21 March 2018
25.	Change Report issued for voting	23 March 2018
26.	Voting Closes (15 WDs)	17 April 2018
27.	Change Declaration issued	19 April 2018
28.	Ofgem Decision	25 May 2018
29.	Implementation Date	Next release after the Authority approval