

DCP 291 'Application of Generation Credits to EDCM Customers' Work Plan

No.	Event	Target Date
1.	First Working Group meeting	30 March 2017
2.	<u>Working Group to meet to review the RFI responses and draft Consultation Document</u>	<u>25 April 2017</u>
2-3.	Electralink to <u>amend the</u> draft <u>e</u> Consultation document <u>as per the Working Group's comments</u> and circulate to Working Group members for review.	April 2017
3-4.	Working Group to review the consultation document and submit comments to ElectraLink	April 2017
4-5.	Working Group meeting to discuss consultation document	May 2017
5-6.	ElectraLink updates consultation document and circulates to group for final sign off	May 2017
6-7.	Consultation Document issued for a period of [two weeks]	June 2017
7-8.	Consultation Responses due [based on two week consultation period]	June 2017
8-9.	Electralink collates consultation responses and circulates to Working Group members	June 2017
9-10.	Meeting to review consultation responses	July 2017
10-11.	Implement changes to legal text in light of consultation responses	July 2017
11-12.	Legal text issued to the DCUSA legal consultant for review	July 2017
12-13.	Electralink to draft Change Report and circulate to Working Group	August 2017
13-14.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	August 2017
14-15.	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	August 2017
15-16.	Change Report submitted to DCUSA Panel (Panel paper day)	September 2017
16-17.	DCUSA Panel approves Change Report	September 2017
17-18.	Change Report issued for voting	September 2017
18-19.	Voting Closes	October 2017
19-20.	Change Declaration issued	October 2017
20-21.	Ofgem Decision	November 2017
21-22.	Implementation Date	01 April 2019