

DCP 291 'Application of Generation Credits to EDCM Customers' Work Plan

No.	Event	Target Date
1.	First Working Group meeting	30 March 2017
2.	Working Group to meet to review the RFI responses and draft Consultation Document	05 May 2017
3.	Electralink to amend the draft Consultation document as per the Working Group's comments and circulate to Working Group members for review.	May 2017
4.	Working Group to review the consultation document and submit comments to ElectraLink	May 2017
5.	Working Group meeting to discuss consultation document	June 2017
6.	ElectraLink updates consultation document and circulates to group for final sign off	June 2017
7.	Consultation Document issued for a period of [two weeks]	June 2017
8.	Consultation Responses due [based on two week consultation period]	June / July 2017
9.	Electralink collates consultation responses and circulates to Working Group members	July 2017
10.	Meeting to review consultation responses	July 2017
11.	Implement changes to legal text in light of consultation responses	July 2017
12.	Legal text issued to the DCUSA legal consultant for review	July / August 2017
13.	Electralink to draft Change Report and circulate to Working Group	August 2017
14.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	August 2017
15.	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	August 2017
16.	Change Report submitted to DCUSA Panel (Panel paper day)	September 2017
17.	DCUSA Panel approves Change Report	September 2017
18.	Change Report issued for voting	September 2017
19.	Voting Closes	October 2017
20.	Change Declaration issued	October 2017
21.	Ofgem Decision	November 2017
22.	Implementation Date	01 April 2019