

**DCP 291 'Application of Generation Credits to EDCM Customers' Work Plan**

<b>No.</b>	<b>Event</b>	<b>Target Date</b>
1.	First Working Group meeting	30 March 2017
2.	Working Group to meet to review the RFI responses and draft Consultation Document	05 May 2017
3.	ElectraLink to amend the draft Consultation document as per the Working Group's comments and circulate to Working Group members for review.	May 2017
4.	Working Group to review the consultation document and submit comments to ElectraLink	May 2017
5.	Working Group meeting to discuss consultation document	13 June 2017
6.	RFI template updated	16 June 2017
7.	ElectraLink send out updated RFI template (2 weeks)	19 June 2017
8.	ElectraLink send out updated consultation document	20 June 2017
9.	Collate RFI Responses and include in consultation document and circulate to Working Group	W/C 3 July 2017
10.	Working Group to provide final comments on consultation document	7 July 2017
11.	Consultation Document issued for a period of [three weeks]	W/C 10 July 2017
12.	Consultation Responses due [based on three week consultation period]	W/C 31 July 2017
13.	Electralink collates consultation responses and circulates to Working Group members	August 2017
14.	Doodle Poll issued to Working Group - meeting to review consultation responses	August 2017
15.	Implement changes to legal text in light of consultation responses	August 2017
16.	Legal text issued to the DCUSA legal consultant for review	July / August 2017
17.	Electralink to draft Change Report and circulate to Working Group	August 2017
18.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	August 2017
19.	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	August 2017
20.	Change Report submitted to DCUSA Panel (Panel paper day)	13 September 2017
21.	DCUSA Panel approves Change Report	20 September 2017

22.	Change Report issued for voting	22 September 2017
23.	Voting Closes	13 October 2017
24.	Change Declaration issued	18 October 2017
25.	Ofgem Decision	22 November 2017
26.	Implementation Date	01 April 2019