

DCP 289 'Creation of the Distribution Charging Methodology Development Group' Work Plan

No.	Event	Target Date
1.	First Working Group meeting	07 February 2017
2.	Electralink to draft a consultation document based on Working Group comments at the meeting and circulate to Working Group members for review.	17 February 2017
3.	Working Group to review the consultation document and submit comments to ElectraLink	23 February 2017
4.	Consultation Document issued for a period of three weeks	24 February 2017
5.	Consultation Responses due [based on three week consultation period]	17 March 2017
6.	Electralink collates consultation responses and circulates to Working Group members	24 March 2017
7.	Meeting to review consultation responses	w/c 03 April 2017
8.	GM to draft and submit DCP 289B to ElectraLink	07 April 2017
9.	Implement changes to legal text in light of consultation responses	10 April 2017
10.	Legal text issued to the DCUSA legal consultant for review for a period of two weeks	02 May 2017
11.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	05 May 2017
12.	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	08 May 2017
13.	Change Report submitted to DCUSA Panel (Panel paper day)	10 May 2017
14.	DCUSA Panel approves Change Report	17 May 2017
15.	Change Report issued for voting	19 May 2017
16.	Voting Closes (three weeks)	09 June 2017
17.	Change Declaration issued	13 June 2017
18.	Ofgem Decision	18 July 2017
19.	Implementation Date	Within 5 Working Days of Approval or next DCUSA release following Authority consent