

DCP 289 'Creation of the Distribution Charging Methodology Development Group' Work Plan

No.	Event	Target Date
1.	First Working Group meeting	07 February 2017
2.	Electralink to draft a consultation document based on Working Group comments at the meeting and circulate to Working Group members for review.	17 February 2017
3.	Working Group to review the consultation document and submit comments to ElectraLink	23 February 2017
4.	Consultation Document issued for a period of three weeks	24 February 2017
5.	Consultation Responses due [based on three week consultation period]	17 March 2017
6.	Electralink collates consultation responses and circulates to Working Group members	24 March 2017
7.	Meeting to review consultation responses	w/c 03 April 2017
<u>8.</u>	<u>GM to draft and submit DCP 289B to ElectraLink</u>	<u>07 April 2017</u>
<u>8.9.</u>	Implement changes to legal text in light of consultation responses	10 April 2017
<u>9.10</u>	Legal text issued to the DCUSA legal consultant for review for a period of two weeks	11 April 2017
<u>10.1</u>	Electralink to draft Change Report and circulate to Working Group	28.15 April 2017
<u>11.1</u>	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	25 April <u>05 May</u> 2017
<u>12.1</u>	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	w/c 08.1 May 2017
<u>13.1</u>	Change Report submitted to DCUSA Panel (Panel paper day)	10 May 2017
<u>14.1</u>	DCUSA Panel approves Change Report	17 May 2017
<u>15.1</u>	Change Report issued for voting	19 May 2017
<u>16.1</u>	Voting Closes (three weeks)	09 June 2017
<u>17.1</u>	Change Declaration issued	13 June 2017
<u>18.1</u>	Ofgem Decision	18 July 2017
<u>19.2</u>	Implementation Date	Within 5 Working Days of Approval or next DCUSA

		release following Authority consent
--	--	--