

DCP 287 'Generation Credits in the EDCM' Work Plan

| No. | Event | Target Date |
|------------|---|---------------------|
| 1. | First Working Group meeting – review CP, including modelling specifications and discussion of proposed legal text. | 13 March 2017 |
| 2. | Working Group members to complete Action Items and submit to ElectraLink for inclusion into Draft Consultation. | 27 March 2017 |
| 3. | ElectraLink to draft a consultation document based on Working Group comments at the meeting and circulate to Working Group members for review. | 28 March 2017 |
| 4. | Meeting of Working Group to review consultation document. | 04 April 2017 |
| 5. | Working Group to complete actions as per last meeting and include updates in consultation document submit to ElectraLink to circulate to group for review | April 2017 |
| 6. | Meeting of Working Group to review consultation document. | 12 May 2017 |
| 7. | Working Group to complete actions | 31 May 2017 |
| 8. | Update consultation document | 14 June 2017 |
| 9. | Meeting of Working Group to review consultation document. | 21 July 2017 |
| 10. | Further meeting to review the consultation document | 15 August 2017 |
| 11. | Complete outstanding actions | 22 August 2017 |
| 12. | Meeting to review of the Consultation document | 7 September 2017 |
| 13. | Meeting to review the final Consultation document | 26 September 2017 |
| 14. | ElectraLink to circulate consultation document to group for final review | 03 October 2017 |
| 15. | Consultation Document issued to parties for a period of 3 weeks | 06 October 2017 |
| 16. | Consultation Responses due back | 27 October 2017 |
| 17. | ElectraLink collates consultation responses and circulates to Working Group members | 03 November 2017 |
| 18. | Meeting for Working Group to review the Consultation responses. Proposed face to face meeting. | 10 November 2017 |
| 19. | ElectraLink issues the RFI to DNOs | 22 November 2017 |
| 20. | RFI Responses due | 29 November 2017 |
| 21. | Meeting to review the RFI responses | 11 December 2017 |
| 22. | ElectraLink updates legal text and starts second consultation document. | W/C 08 January 2018 |
| 23. | Working Group meeting to review draft second consultation and agree the legal text. | 23 January 2018 |
| 24. | Outstanding actions completed | 05 February 2018 |

| | | |
|-----|---|----------------------|
| 25. | Working Group Teleconference to review and finalise the Legal Text ahead of sending to the Modeller | 07 February 2018 |
| 26. | Modelling support request made to Reckon for three weeks (if available otherwise there may be a delay in the work plan) | 08 February 2018 |
| 27. | Circulate updated second consultation document to Working Group members | 08 February 2018 |
| 28. | Teleconference to review and finalise Consultation ahead of receiving the Models | 27 February 2018 |
| 29. | Model received from Reckon | 01 March 2018 |
| 30. | Request an anonymised Impact Assessment from DNOs | 05 March 2018 |
| 31. | Teleconference meeting to review modelling issues/questions and legal text | 14 March 2018 |
| 32. | Meeting to review outcomes from modelling request / advice and to continue drafting the consultation document | 17 July 2018 |
| 33. | ElectraLink to issue the draft legal text to the Working Group | 24 July 2018 |
| 34. | Working Group to review legal text (Demand and LRIC) | 31 July 2018 |
| 35. | Working Group to review legal text (FCP) | 07 August 2018 |
| 36. | Working Group meeting to review consultation document and discuss forward looking charges and access consultation (possible face to face) to be agreed. | 21 August 2018 |
| 37. | Working Group meeting for FCP DNOs and other members to discuss item related to annuity rates with CEPA/TNEI. | 17 September 2018 |
| 38. | ElectraLink to issue modelling request to CEPA/TNEI | 24 September 2018 |
| 39. | ElectraLink updates second consultation document in line with comments made by Working Group and circulates for review | 1 October 2018 |
| 40. | Updated models received | 22 October 2018 |
| 41. | impact Assessment to be carried out by DNOs (1 week) | 23 – 30 October 2018 |
| 42. | ElectraLink updates second consultation document to include results of modelling and impact assessment and circulates to Working Group for final review / sign-off. | 02 November 2018 |
| 43. | Second Consultation Document issued for a period of [three weeks] | w/c 05 November 2018 |
| 44. | Second Consultation Responses due [based on three-week consultation period] | w/c 26 November 2018 |
| 45. | ElectraLink collates second consultation responses and circulates to Working Group members | w/c 26 November 2018 |
| 46. | Meeting to review second consultation responses | w/c 03 December 2018 |
| 47. | Amend the legal text based on feedback from the second consultation as required. | December 2018 |
| 48. | Legal text issued to the DCUSA legal consultant for review | December 2018 |

| | | |
|-----|---|------------------|
| 49. | ElectraLink to draft Change Report and circulate to Working Group | December 2018 |
| 50. | ElectraLink to circulate draft legal text to Working Group members once received from legal advisor | December 2018 |
| 51. | Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text | January 2019 |
| 52. | Change Report submitted to DCUSA Panel (Panel paper day) | 13 February 2019 |
| 53. | DCUSA Panel approves Change Report | 20 February 2019 |
| 54. | Change Report issued for voting | 22 February 2019 |
| 55. | Voting Closes (three weeks) | 8 March 2019 |
| 56. | Change Declaration issued | 12 March 2019 |
| 57. | Ofgem Decision | 16 April 2019 |
| 58. | Implementation Date | 01 April 2021 |