

DCP 287 'Generation Credits in the EDCM' Work Plan

No.	Event	Target Date
1.	First Working Group meeting – review CP, including modelling specifications and discussion of proposed legal text.	13 March 2017
2.	Working Group members to complete Action Items and submit to ElectraLink for inclusion into Draft Consultation.	27 March 2017
3.	ElectraLink to draft a consultation document based on Working Group comments at the meeting and circulate to Working Group members for review.	28 March 2017
4.	Meeting of Working Group to review consultation document.	04 April 2017
5.	Working Group to complete actions as per last meeting and include updates in consultation document submit to ElectraLink to circulate to group for review	April 2017
6.	Meeting of Working Group to review consultation document.	12 May 2017
7.	Working Group to complete actions	31 May 2017
8.	Update consultation document	14 June 2017
9.	Meeting of Working Group to review consultation document. (Doodle poll to be issued)	4/5/7 21 July 2017
10.	Further meeting to review the consultation document	11/15 August 2017
10-11	ElectraLink to circulate consultation document to group for final review	July-August 2017
11-12	Consultation Document issued to parties for a period of [xx Month – xx Month] 3 weeks	July-August 2017
12-13	Consultation Responses due back	August-September 2017
13-14	ElectraLink collates consultation responses and circulates to Working Group members	August-September 2017
14-15	Meeting for Working Group to review the Consultation responses. Proposed face to face meeting.	August-Late September 2017
15-16	ElectraLink updates consultation document legal text, and modelling specification document and starts second consultation document.	August-Late September 2017
16-17	Modelling support request made to Reckon for six three weeks (if available otherwise there may be a delay in the work plan)	August-Late September 2017
18.	Meeting to develop second consultation document (while awaiting Reckon response)	Early October 2017
17-19	Model received from Reckon	September-Mid October 2017
18-20	Working Group DNO members to test the model on receipt.	September 2017Mid

19-21	ElectraLink updates <u>second</u> consultation document to include model and circulates to Working Group for review	September-Mid <u>October</u> 2017
20-22	Working Group to Meeting to review the <u>second</u> consultation and modelling document and submit comments to ElectraLink	September-Late <u>October</u> 2017
21-23	ElectraLink updates <u>second</u> consultation document based on comments	<u>Late</u> October 2017
22-24	<u>Second</u> Consultation Document issued for a period of [three weeks]	<u>Late</u> October 2017
23-25	<u>Second</u> Consultation Responses due [based on three-week consultation period]	<u>Early November</u> October 2017
24-26	ElectraLink collates <u>second</u> consultation responses and circulates to Working Group members	<u>Early</u> <u>November</u> October 2017
25-27	Meeting to review <u>second</u> consultation responses	<u>Early</u> November 2017
26-28	Amend the legal text based on feedback from the <u>second</u> consultation as required.	November 2017
27-29	Legal text issued to the DCUSA legal consultant for review	November 2017
28-30	ElectraLink to draft Change Report and circulate to Working Group	December 2017
29-31	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	December 2017
30-32	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	December 2017
33.	<u>Meeting to finalise change report pack</u>	<u>Early January 2018</u>
31-34	Change Report submitted to DCUSA Panel (Panel paper day)	10 January 2018
32-35	DCUSA Panel approves Change Report	17 January 2018
33-36	Change Report issued for voting	19 January 2018
34-37	Voting Closes (three weeks)	9 February 2018
35-38	Change Declaration issued	13 February 2018
36-39	Ofgem Decision	20 March 2018
37-40	Implementation Date	01 April 2020