

DCP 287 'Generation Credits in the EDCM' Work Plan

No.	Event	Target Date
1.	First Working Group meeting – review CP, including modelling specifications and discussion of proposed legal text.	13 March 2017
2.	Working Group members to complete Action Items and submit to ElectraLink for inclusion into Draft Consultation.	27 March 2017
3.	ElectraLink to draft a consultation document based on Working Group comments at the meeting and circulate to Working Group members for review.	28 March 2017
4.	Meeting of Working Group to review consultation document.	04 April 2017
5.	Working Group to complete actions as per last meeting and include updates in consultation document submit to ElectraLink to circulate to group for review	April 2017
6.	Meeting of Working Group to review consultation document.	12 May 2017
7.	Working Group to complete actions	31 May 2017
8.	Update consultation document	14 June 2017
9.	Meeting of Working Group to review consultation document.	21 July 2017
10.	Further meeting to review the consultation document	15 August 2017
11.	Complete outstanding actions	22 August 2017
12.	Meeting to review of the Consultation document	7 September 2017
13.	Meeting to review the final Consultation document	26 September 2017
14.	ElectraLink to circulate consultation document to group for final review	October 2017
15.	Consultation Document issued to parties for a period of 3 weeks	October 2017
16.	Consultation Responses due back	November 2017
17.	ElectraLink collates consultation responses and circulates to Working Group members	November 2017
18.	Meeting for Working Group to review the Consultation responses. Proposed face to face meeting.	Late November 2017
19.	ElectraLink updates legal text, modelling specification document and starts second consultation document.	Late November 2017
20.	Modelling support request made to Reckon for three weeks (if available otherwise there may be a delay in the work plan)	Late November 2017
21.	Meeting to develop second consultation document (while awaiting Reckon response)	Early December 2017
22.	Model received from Reckon	Mid December 2017
23.	Working Group DNO members to test the model on receipt.	Mid

24.	ElectraLink updates second consultation document to include model and circulates to Working Group for review	Mid December 2017
25.	Meeting to review the second consultation and modelling document and submit comments to ElectraLink	Late December 2017
26.	ElectraLink updates second consultation document based on comments	Late December 2017
27.	Second Consultation Document issued for a period of [three weeks]	Late December 2017
28.	Second Consultation Responses due [based on three-week consultation period]	Early January 2018
29.	ElectraLink collates second consultation responses and circulates to Working Group members	Early January 2018
30.	Meeting to review second consultation responses	Early January 2018
31.	Amend the legal text based on feedback from the second consultation as required.	Mid January 2018
32.	Legal text issued to the DCUSA legal consultant for review	Mid January 2018
33.	ElectraLink to draft Change Report and circulate to Working Group	February 2018
34.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	February 2018
35.	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	February 2018
36.	Meeting to finalise change report pack	Early March 2018
37.	Change Report submitted to DCUSA Panel (Panel paper day)	March 2018
38.	DCUSA Panel approves Change Report	March 2018
39.	Change Report issued for voting	March 2018
40.	Voting Closes (three weeks)	April 2018
41.	Change Declaration issued	April 2018
42.	Ofgem Decision	May / June 2018
43.	Implementation Date	01 April 2020