

DCP 287 'Generation Credits in the EDCM' Work Plan

No.	Event	Target Date
1.	First Working Group meeting – review CP, including modelling specifications and discussion of proposed legal text.	13 March 2017
2.	Working Group members to complete Action Items and submit to ElectraLink for inclusion into Draft Consultation.	27 March 2017
3.	ElectraLink to draft a consultation document based on Working Group comments at the meeting and circulate to Working Group members for review.	28 March 2017
4.	Meeting of Working Group to review consultation document.	04 April 2017
5.	Working Group to complete actions as per last meeting and include updates in consultation document submit to ElectraLink to circulate to group for review	April 2017
6.	Meeting of Working Group to review consultation document.	12 May 2017
7.	Consultation Document issued to parties for a period of [xx Month – xx Month]	May 2017
8.	Consultation Responses due back	June 2017
9.	ElectraLink collates consultation responses and circulates to Working Group members	June 2017
10.	Meeting for Working Group to review the Consultation responses. Proposed face to face meeting.	June 2017
11.	ElectraLink updates consultation document and modelling specification document.	July 2017
12.	Modelling support request made to Reckon for six weeks	July 2017
13.	Model received from Reckon	August 2017
14.	Working Group DNO members to test the model on receipt.	August 2017
15.	ElectraLink updates consultation document to include model and circulates to Working Group for review	September 2017
16.	Working Group to review the consultation and modelling document and submit comments to ElectraLink	September 2017
17.	ElectraLink updates consultation document based on comments	September 2017
18.	Consultation Document issued for a period of [three weeks]	October 2017
19.	Consultation Responses due [based on three-week consultation period]	October 2017
20.	ElectraLink collates consultation responses and circulates to Working Group members	October 2017
21.	Meeting to review consultation responses	November 2017
22.	Amend the legal text based on feedback from the consultation as required.	November 2017
23.	Legal text issued to the DCUSA legal consultant for review	November 2017
24.	ElectraLink to draft Change Report and circulate to Working Group	December 2017

25.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	December 2017
26.	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	December 2017
27.	Change Report submitted to DCUSA Panel (Panel paper day)	10 January 2018
28.	DCUSA Panel approves Change Report	17 January 2018
29.	Change Report issued for voting	19 January 2018
30.	Voting Closes (three weeks)	9 February 2018
31.	Change Declaration issued	13 February 2018
32.	Ofgem Decision	20 March 2018
33.	Implementation Date	01 April 2020