

**DCP 287 'Generation Credits in the EDCM' Work Plan**

<b>No.</b>	<b>Event</b>	<b>Target Date</b>
1.	First Working Group meeting – review CP, including modelling specifications and discussion of proposed legal text.	13 March 2017
2.	Working Group members to complete Action Items and submit to ElectraLink for inclusion into Draft Consultation.	27 March 2017
3.	ElectraLink to draft a consultation document based on Working Group comments at the meeting and circulate to Working Group members for review.	28 March 2017
4.	Meeting of Working Group to review consultation document.	04 April 2017
5.	Working Group to complete actions as per last meeting and include updates in consultation document submit to ElectraLink to circulate to group for review	April 2017
6.	Meeting of Working Group to review consultation document.	12 May 2017
7.	Working Group to complete actions	31 May 2017
8.	Update consultation document	14 June 2017
9.	Meeting of Working Group to review consultation document.	21 July 2017
10.	Further meeting to review the consultation document	15 August 2017
11.	Complete outstanding actions	22 August 2017
12.	Meeting to review of the Consultation document	7 September 2017
13.	Meeting to review the final Consultation document	26 September 2017
14.	ElectraLink to circulate consultation document to group for final review	03 October 2017
15.	Consultation Document issued to parties for a period of 3 weeks	06 October 2017
16.	Consultation Responses due back	27 October 2017
17.	ElectraLink collates consultation responses and circulates to Working Group members	03 November 2017
18.	Meeting for Working Group to review the Consultation responses. Proposed face to face meeting.	10 November 2017
19.	ElectraLink issues the RFI to DNOs	22 November 2017
20.	RFI Responses due	29 November 2017
21.	Meeting to review the RFI responses	11 December 2017
22.	ElectraLink updates legal text and starts second consultation document.	W/C 08 January 2018
23.	Working Group meeting to review draft second consultation and agree the legal text.	23 January 2018
24.	Outstanding actions completed	05 February 2018

25.	Working Group Teleconference to review and finalise the Legal Text ahead of sending to the Modeller	07 February 2018
26.	Modelling support request made to Reckon for three weeks (if available otherwise there may be a delay in the work plan)	08 February 2018
27.	Circulate updated second consultation document to Working Group members	08 February 2018
28.	Teleconference to review and finalise Consultation ahead of receiving the Models	27 February 2018
29.	Model received from Reckon	01 March 2018
30.	Request an anonymised Impact Assessment from DNOs	05 March 2018
31.	Teleconference meeting to review modelling issues/questions and legal text	14 March 2018
32.	Email decision on progressing DCP 287 and any next steps required	June 2018
33.	Meeting to review outcomes from modelling request / advice and to continue drafting the consultation document	July 2018
34.	ElectraLink updates second consultation document and possibly requests modelling and impact assessment.	July 2018
35.	Second Consultation Document issued for a period of [three weeks]	August 2018
36.	Second Consultation Responses due [based on three-week consultation period]	August 2018
37.	ElectraLink collates second consultation responses and circulates to Working Group members	August 2018
38.	Meeting to review second consultation responses	September 2018
39.	Amend the legal text based on feedback from the second consultation as required.	September 2018
40.	Legal text issued to the DCUSA legal consultant for review	September 2018
41.	ElectraLink to draft Change Report and circulate to Working Group	October 2018
42.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	October 2018
43.	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	October 2018
44.	Change Report submitted to DCUSA Panel (Panel paper day)	14 November 2018
45.	DCUSA Panel approves Change Report	21 November 2018
46.	Change Report issued for voting	23 November 2018
47.	Voting Closes (three weeks)	14 December 2018
48.	Change Declaration issued	18 December 2018
49.	Ofgem Decision	25 January 2018
50.	Implementation Date	01 April 2021