

## DCP 284 ' The Application of Scaling to Generation Credits in the CDCM' Work Plan

No.	Event	Target Date
1.	First Working Group meeting – review CP, including modelling specifications and discussion of proposed legal text.	28 November 2016
2.	Working Group members to complete Action Items and submit to ElectraLink for inclusion into Draft Consultation.	5 December 2016
3.	ElectraLink to draft a consultation document based on Working Group comments at the meeting and circulate to Working Group members for review.	5 December 2016
4.	Working Group to review draft consultation document and submit comments to ElectraLink by 1 pm on 12 December.	12 December 2016
5.	ElectraLink updates consultation document and circulates to group for final sign off.	12 December
6.	Consultation Document issued to parties for a period of [13 December – 13 January.	13 December 2016
7.	Consultation Responses due back.	13 January 2017
8.	ElectraLink collates consultation responses and circulates to Working Group members.	16 January 2017
9.	Meeting for Working Group to review the Consultation responses. Proposed face to face meeting.	23 January 2017
10.	Working Group to draft a modelling specification for submission to the DCUSA modelling consultant.	W/C 23 January 2017
11.	Modelling consultant will take 6 weeks to provide an updated model.	W/C 30 January 2017
12.	Working Group to draft a consultation to request Parties views on the DCP 284 changes to the model once received back from DCUSA modelling consultant.	W/C 13 February 2017
13.	Working Group DNO members to test the model on receipt.	W/C 20 February 2017
14.	Consultation submitted to Parties for a period of three weeks.	W/C 27 February 2017
15.	Working Group to meet to review the consultation responses.	W/C 20 March 2017
16.	Working Group/ElectraLink to Implement changes to legal text if consultation responses require it.	W/C 27 March 2017
17.	Legal text issued to the DCUSA legal consultant for review.	W/C 3 April 2017
18.	ElectraLink to draft Change Report and circulate to Working Group.	W/C 10 April 2017

<b>19.</b>	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor.	W/C 17 April 2017
<b>20.</b>	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text.	W/C 24 April 2017
<b>21.</b>	Change Report submitted to DCUSA Panel (Panel paper day).	10 May 2017
<b>22.</b>	DCUSA Panel approves Change Report.	17 May 2017
<b>23.</b>	Change Report issued for voting.	19 May 2017
<b>24.</b>	Voting Closes (three weeks).	9 June 2017
<b>25.</b>	Change Declaration issued.	13 June 2017
<b>26.</b>	Ofgem Decision.	18 July 2017
<b>27.</b>	Implementation Date.	01 April 2019