

DCP 284 ' The Application of Scaling to Generation Credits in the CDCM' Work Plan

No.	Event	Target Date
1.	First Working Group meeting – review CP, including modelling specifications and discussion of proposed legal text	28 November 2016
2.	Working Group members to complete Action Items and submit to Electralink for inclusion into Draft Consultation	5 December 2016
3.	Electralink to draft a consultation document based on Working Group comments at the meeting and circulate to Working Group members for review	5 December 2016
4.	Working Group to review draft consultation document and submit comments to ElectraLink	12 December 2016
5.	Second Working Group meeting – discussion and review of draft consultation	4 January 2017
6.	Working Group to complete Actions Items from meeting and submit to ElectraLink for inclusion into Consultation	13 January 2017
7.	ElectraLink updates consultation document and circulates to group prior to next meeting	16 January 2017
8.	Consultation Document to be reviewed by working group members	16-23 January 2017
9.	Third Working Group meeting - Consultation Document to be finalized at meeting	23 January 2017
10.	Electralink to finalise the draft consultation document based on Working Group comments at the meeting and circulate to Working Group members for final review	1 February 2017
11.	Consultation Document issued to parties for a period of three weeks [6 February – 27 February]	6 February 2017
12.	DCP 284 Consultation responses due	27 February 2017
13.	Electralink collates consultation responses and circulates to Working Group members	1 March 2017
14.	Meeting for Working Group to review the Consultation responses - Proposed face to face meeting	20 March 2017
15.	Working Group/ElectraLink to Implement changes to legal text if consultation responses require it	W/C 27 March 2017
16.	Legal text issued to the DCUSA legal consultant for review	W/C 3 April 2017
17.	Electralink to draft Change Report and circulate to Working Group	W/C 10 April 2017

18.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	W/C 17 April 2017
19.	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	W/C 1 May 2017
20.	Change Report submitted to DCUSA Panel (Panel paper day)	10 May 2017
21.	DCUSA Panel approves Change Report	17 May 2017
22.	Change Report issued for voting	19 May 2017
23.	Voting Closes (three weeks)	9 June 2017
24.	Change Declaration issued	13 June 2017
25.	Ofgem Decision	18 July 2017
26.	Implementation Date	01 April 2019