

DCP 282 'Embedded Distribution Network Operator (EDNO) UMSO' Work Plan

No.	Event	Target Date
1.	Consultation Document issued for a period of four weeks	12 December 2016
2.	Consultation Responses due [based on four week consultation period]	13 January 2017
3.	Electralink collates consultation responses and circulates to Working Group members	13 – 16 January 2017
4.	Face to face meeting to review consultation responses	27 January 2017
5.	Implement changes to legal text in light of consultation responses	February 2017
6.	Legal text issued to the DCUSA legal consultant for review	February 2017
7.	Electralink to draft Change Report and circulate to Working Group	February 2017
8.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	February 2017
9.	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	February 2017
10.	Change Report submitted to DCUSA Panel (Panel paper day)	08 March 2017
11.	DCUSA Panel approves Change Report	15 March 2017
12.	Change Report issued for voting	17 March 2017
13.	Voting Closes (three weeks)	07 April 2017
14.	Change Declaration issued	11 April 2017
15.	Ofgem Decision	16 May 2017
16.	Implementation Date	29 June 2017