

DCP 263 Work Plan

No.	Event	Target Date
1.	First Working Group meeting	21 April 2016
2.	Electralink to draft consultation document and circulate to Working Group members for review.	May 2016
3.	Working Group to review the consultation document and submit comments to ElectraLink	May 2016
4.	ElectraLink updates consultation document and circulates to group for final sign off	June 2016
5.	Consultation Document issued for a period of three weeks	June 2016
6.	Consultation Responses due [based on three week consultation period]	June 2016
7.	Electralink collates consultation responses and circulates to Working Group members	Early July 2016
8.	Meeting to review consultation responses	Mid- July 2016
9.	Implement changes to legal text in light of consultation responses	July - August 2016
10.	Legal text issued to the DCUSA legal consultant for review	August 2016
11.	Electralink to draft Change Report and circulate to Working Group	September 2016
12.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	September 2016
13.	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	Late September 2016
14.	Change Report submitted to DCUSA Panel (Panel paper day)	12 October 2016
15.	DCUSA Panel approves Change Report	19 October 2016
16.	Change Report issued for voting	21 October 2016
17.	Voting Closes (three weeks)	11 November 2016
18.	Change Declaration issued	15 November 2016
19.	Ofgem Decision	20 December 2016
20.	Implementation Date	01 April 2018