

## DCP 248 Work Plan\_8 December 2015

| No. | Event  | Target Date                                   |
|-----|--|---|
| 1.  | First Working Group meeting  | 9 October 2015                                |
| 2.  | Second meeting to reconsider issues and review draft Consultation document   | 10 am on Friday 16 October via web-conference |
| 3.  | ElectraLink to update consultation document and circulate to Working Group members for review  | 22 October 2015                               |
| 4.  | Working Group to review the consultation document and submit comments to ElectraLink   | 2 November 2015                               |
| 5.  | Third meeting (to review legal text and consultation document)   | 1pm on 4 November via web-conference          |
| 6.  | ElectraLink to update consultation document based on meeting discussions and circulate to GM and PW for review   | Monday, 9 November 2015                       |
| 7.  | GM and PW to prepare legal text for alternative options and review the consultation document. These items should then be circulated to the Working Group for review            | Wednesday, 11 November                        |
| 8.  | Working Group to review consultation document and legal text and provide comments  | Monday, 16 November                           |
| 9.  | Based on the comments received: <ul style="list-style-type: none"> <li>• GM and PW to update legal text; and</li> <li>• ElectraLink to update consultation document</li> </ul> | Wednesday 18 November                         |
| 10. | Consultation Document issued for a period of two weeks   | 20 November                                   |
| 11. | Consultation Responses due [based on two week consultation period]   | 4 December                                    |
| 12. | Working Group meeting to review consultation responses and first draft of Change Report  | Tuesday 8 December at 1pm                     |
| 13. | Working Group meeting to continue reviewing consultation responses and agree content of Change Report  | Friday, 18 December at 10am                   |
| 14. | GM to draft a RfI regarding the letters that have been issued to customers and the responses received as of 1 January 2016   | 21 December 2015                              |
| 15. | RfI to be issued to DCUSA parties  | 22 December 2015                              |
| 16. | RfI response deadline  | 7 January 2016                                |
| 17. | Meeting to review consultation response summaries, Change Report and legal text for original and alternate CP  | 8 January 2016                                |
| 18. | Meeting to finalise Change Reports and legal text for original and alternate CP  | 15 January 2016                               |
| 19. | Legal text issued to the DCUSA legal consultant for review   | 18 January 2016                               |

|            |  |                                |
|------------|--|--------------------------------|
| <b>20.</b> | Change Report circulated to Working Group for final sign off via email along with DCUSA legal Advisor comments | 27 January 2016                |
| <b>21.</b> | Change Report submitted to DCUSA Panel (Panel paper day)   | 10 February 2016               |
| <b>22.</b> | DCUSA Panel approves Change Report   | 17 February 2016               |
| <b>23.</b> | Change Report issued for voting (for two week period)  | 19 February 2016               |
| <b>24.</b> | Voting Closes  | 4 March 2016                   |
| <b>25.</b> | Change Declaration issued  | 8 March 2016                   |
| <b>26.</b> | Ofgem Decision   | 13 April 2016                  |
| <b>27.</b> | Implementation Date  | Next Release following consent |