

DCP 227 Work Plan (3 July 2015)

No.	Event	Target Date
1.	Consultation Document issued for a period of three weeks	Monday 6 July 2015
2.	Consultation Responses due based on three week consultation period	28 July 2015
3.	Electralink collates consultation responses and circulates to Working Group members	29 July 2015
4.	Meeting to review consultation responses and initial draft of Change Report	2pm on 30 July
5.	Implement changes to legal text in light of consultation responses	30 July 2015
6.	Legal text issued to the DCUSA legal consultant for review	3 August
7.	Electralink to draft Change Report and circulate to Working Group	10 August
8.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	10 August 2015
9.	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	11 August 2015
10.	Change Report submitted to DCUSA Panel (Panel paper day)	12 August 2015
11.	DCUSA Panel approves Change Report	19 August 2015
12.	Change Report issued for voting	21 August 2015
13.	Voting Closes	11 September 2015
14.	Change Declaration issued	15 September 2015
15.	Ofgem Decision	20 October 2015
16.	Implementation Date	1 April 2016

Comment [RT1]: GM on A/L for first two weeks of August so alternate chair will be needed.