

Appendix 1 – DCP 160 Working Group Work Plan

No.	Event	Target Date
1.	The Working Group agreed to request modelling support so that the proposed DCP 160 model received would be inclusive of the changes approved by the 05 November 2015. This model would better enable Parties to determine the impact of the proposed change when the consultation is issued on this modification. DCP 160 Modelling Support Request to Kevin Woollard for approval.	15 – 22 January 2016
2.	Working to review the updated model	15 February 2016
3.	The Chair and the Secretariat to draft consultation two for the review of the Working Group on 14 March 2016	14 March 2016
4.	Working Group meet to review Consultation two	14 March 2016
5.	Update consultation two based on Working Group comments	17 March 2016
6.	DCP 160 Consultation two on the proposed changes to the CDCM model issued to Parties	18 March – 08 April 2016
7.	Secretariat to collate the consultation responses	08 - 16 April 2016
8.	Working Group meet to review the consultation responses	w/c 21 April 2016
9.	Working Group review the draft legal text	25 – 28 April 2016
10.	Legal text issued to the DCUSA legal consultant for review for a period of two weeks	29 April – 13 May 2016
11.	Electralink to draft Change Report and circulate to proposer to review for one week	09 - 14 May 2016
12.	Circulate the Wragge & Co. reviewed legal text to Working Group members to review on receipt	14 May 2016
13.	Working Group meet to review draft Change Report and DCUSA legal consultant comments on the legal text	w/c 16 May 2016
14.	Update the Change Report pack based on the comments at the DCP 160 Working Group meeting.	23 - 27 May 2016
15.	Circulate the Change Report to the Working Group for final review	30 May - 03 June 2016
16.	Change Report submitted to DCUSA Panel (Panel paper day)	08 June 2016

17.	DCUSA Panel approves Change Report	15 June 2016
18.	Change Report issued for voting	17 June 2016
19.	Voting Closes	08 July 2016
20.	Change Declaration issued	12 July 2016
21.	Ofgem Decision (Key Performance Indicator -25 Days)	23 August 2016
22.	Implementation Date	01 April 2018