

**DCPs 352/353/354/355 'CDCM/EDCM(LRIC)/EDCM(FCP)/PCDM Modelling Assumptions
Housekeeping' Work Plan**

No.	Event	Target Date
1.	First Working Group meeting	07 January 2020
2.	Electralink to update the draft consultation document based on Working Group comments at the meeting and circulate to Working Group members for review.	14 January 2020
3.	Working Group to review the consultation document and submit comments to ElectraLink	21 January 2020
4.	Consultation Document issued for a period of three weeks	w/c 03 February 2020
5.	Consultation Responses due [based on three-week consultation period]	w/c 24 February 2020
6.	Electralink collates consultation responses and circulates to Working Group members	w/c 24 February 2020
7.	Meeting to review consultation responses	w/c 02 March 2020
8.	Implement changes to legal text in light of consultation responses	w/c 09 March 2020
9.	Legal text issued to the DCUSA legal consultant for review	w/c 09 March 2020
10.	Electralink to draft Change Report and circulate to Working Group	w/c 09 March 2020
11.	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	w/c 16 March 2020
12.	Change Report submitted to DCUSA Panel (Panel paper day)	08 April 2020
13.	DCUSA Panel approves Change Report	15 April 2020
14.	Change Report issued for voting	17 April 2020
15.	Voting Closes (three weeks)	08 May 2020
16.	Change Declaration issued	12 May 2020
17.	Implementation Date	TBD