

**DCPs 352/353/354/355 'CDCM/EDCM(LRIC)/EDCM(FCP)/PCDM Modelling Assumptions
Housekeeping' Work Plan**

No.	Event	Target Date
1.	First Working Group meeting	07 January 2020
2.	Working Group members to provide solutions and legal text changes for the outstanding issues within the assumption logs	03 March 2020
3.	Working Group members to review the draft legal text for accuracy	03 March 2020
4.	ElectraLink to update the draft legal text to include the solutions for the outstanding issues and any updates that the Working Group request following their review	10 March 2020
5.	ElectraLink to draft Change Reports for all four CPs and circulate to Working Group	10 March 2020
6.	Working Group meeting to review the Change Reports and to finalise the Legal Text	w/c 16 March 2020
7.	ElectraLink to make any necessary amendments to the Change Reports and Legal Text	w/c 23 March 2020
8.	Legal texts issued to the DCUSA legal consultant for review	w/c 23 March 2020
9.	Meeting to review finalized Change Reports and DCUSA legal consultant comments on the legal texts	w/c 06 April 2020
10.	Change Report submitted to DCUSA Panel (Panel paper day)	13 May 2020
11.	DCUSA Panel approves Change Report	20 May 2020
12.	Change Report issued for voting	22 May 2020
13.	Voting Closes (three weeks)	15 June 2020
14.	Change Declaration issued	17 June 2020
15.	Implementation Date	01 April 2021