

### DCP 444 'Additional Settlement Runs' Work Plan

No.	Event	Target Date
1.	Working Group Definition	30 September 2024
2.	Consultation Document Issued	October 2024
3.	Consultation Responses Due [based on three-week consultation period]	TBC
4.	Legal Text Review by DCUSA Legal Advisers	TBC
5.	Change Report Submitted to DCUSA Panel (paper day)	13 November 2024
6.	DCUSA Panel Approves Change Report	20 November 2024
7.	Change Report Issued for Voting	21 November 2024
8.	Voting Closes [based on three-week voting period]	05 December 2024
9.	Change Declaration Issued	09 December 2024
10.	Authority Decision	TBC
11.	Implementation Date	01 April 2025