

**DCP 349 'Effectiveness of the current provision of unsecured cover under Schedule 1'
Work Plan**

No.	Event	Target Date
1.	First Working Group meeting	02 September 2019
2.	ElectraLink to draft consultation document based on Working Group comments at the meeting and circulate to Working Group members for review.	16 September 2019
3.	Working Group to review the consultation document and submit comments to ElectraLink	23 September 2019
4.	Consultation Document issued for a period of three weeks	25 September 2019
5.	Consultation Responses due [based on three-week consultation period]	16 October 2019
6.	Electralink collates consultation responses and circulates to Working Group members	17-18 October 2019
7.	Meeting to review consultation responses	w/c 21 October 2019
8.	Implement changes to legal text in light of consultation responses	October 2019
9.	Legal text issued to the DCUSA legal consultant for review	October 2019
10.	Electralink to draft Change Report and circulate to Working Group	October 2019
11.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	October/November 2019
12.	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	November 2019
13.	Change Report submitted to DCUSA Panel (Panel paper day)	13 November 2019
14.	DCUSA Panel approves Change Report	20 November 2019
15.	Change Report issued for voting	22 November 2019
16.	Voting Closes (three weeks)	13 December 2019
17.	Change Declaration issued	17 December 2019
18.	Authority Decision	24 January 2019
19.	Implementation Date	Next DUCUSA release following Authority approval