DCPs 341/342 JOINT WORKING GROUP WORK PLAN

Event

Target Date

review

First Working Group meeting 01 April 2019
Completion of actions arising from first meeting (review legal text) 4 April 2019
Working Group meeting to review drafted legal text and proposed .
. L 12 April 2019
modelling specification
Electralink to draft consultation document and circulate to Working .
. 16 April 2019
Group members for review.
Modelling support request made to CEPA/TNEI (four-week turn around) = 23 April 2019
Date of next meeting (afternoon) to walk through consultation .
23 April 2019
document.
ElectraLink updates consultation document and circulates to group for .
30 April 2019

Relevant Code Administrators from Elexon, National Grid and
ElectraLink to hold discussion around alignment of solution and current

30 April 2019 - 16

1
Group and request for the DNO members to test the models.

Working Group DNO members to test the model on receipt and
complete impact assessment for EDCM
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Working Group meeting to discuss consultation document and
completed modelling / impact assessment

[
N

ElectraLink updates consultation document and circulates to group for
final sign off

Consultation Document issued for a period of [three weeks]

ElectraLink to draft straw-man Change Report and circulate to Working
Group prior to next meeting

[
(6}

“[ZA Consultation Responses due [based on three-week consultation period]

ElectraLink collates consultation responses and circulates to Working
Group members

Meeting to review consultation responses and straw-man Change
Report

Implement changes to legal text in light of consultation responses
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. May 2019
timescales
Date of next meeting (morning) to walk through consultation
16 May 2019
document.
Model received from CEPA/TNEI and ElectralLink to circulate to Working
23 May 2019

23 May 2019 - 30 May

2019

30 May 2019

31 May 2019

05 June 2019

03-24 June 2019

26 June 2019

27 June 2019

28 June 2019

28 June 2019

v6.0
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Legal text issued to the DCUSA legal consultant for review

01 July 2019

" Electralink to update Change Report and circulate to Working Group

01-05 July 2019

ElectraLink to circulate draft legal text to Working Group members

. . 05 July 2019
once received from legal advisor
Meeting to review draft Change Report and DCUSA legal consultant
8 July 2019
comments on the legal text
ElectraLink to issue the Change Report to the DCUSA Panel (Panel paper
10 July 2019
day)
DCUSA Panel approves Change Report 17 July 2019
Change Report issued for voting 19 July 2019
Voting Closes 09 August 2019
Change Declaration issued 13 August 2019
Ofgem Decision 17 September 2019
Implementation Date 01 April 2021
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