DCP 332 and 333 Work Plan

No.	Event	Target Date
1.	First Working Group meeting	15 January 2019
2.	Electralink to draft a consultation document based on Working Group comments at the meeting and circulate to Working Group members for review.	29 January 2019
3.	Working Group meeting to review the consultation document	4 February 2019
4.	Consultation Document issued for a period of three weeks	4 February 2019
5.	Electralink collates consultation responses and circulates to Working Group members	25 February 2019
6.	Meeting to review consultation responses	March 2019
7.	Draft Change Report	March 2019
8.	Meeting to review draft Change Report and agree the legal text	April 2019
9.	Legal text issued to the DCUSA legal consultant for review	April 2019
10.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	April 2019
11.	Meeting to review Change Report and Gowlings legal text	8 April 2019
12.	Change Report submitted to DCUSA Panel	18 April 2019
13.	DCUSA Panel approves Change Report	18 April 2019
14.	Change Report issued for voting	19 April 2019
15.	Voting Closes (15 WDs)	10 May 2019
16.	Change Declaration issued	14 May 2019