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DCPs 341/342 JOINT WORKING GROUP WORK PLAN 

No. Event Target Date 

1.  First Working Group meeting 01 April 2019 

2.  Completion of actions arising from first meeting   

3.  Second Working Group meeting to discuss/develop solutions April 2019 

4.  Completion of actions arising from second meeting  April 2019 

5.  
Electralink to draft consultation document and circulate to Working Group 
members for review.  

April 2019 

6.  
Modelling support request made to CEPA/TNEI (four week turn around) 

April/May 2019 

7.  
Model received from CEPA/TNEI 

May 2019 

8.  
Working Group DNO members to test the model on receipt 

May 2019 

9.  
Working Group meeting to discuss consultation document and completed 
modelling / impact assessment 

June 2019 

10.  
ElectraLink updates consultation document and circulates to group for final 
sign off 

June 2019 

11.  Consultation Document issued for a period of [three weeks] June 2019 

12.  Consultation Responses due [based on three week consultation period] July 2019 

13.  
Electralink collates consultation responses and circulates to Working Group 
members 

July 2019 

14.  Meeting to review consultation responses July 2019 

15.  Implement changes to legal text in light of consultation responses 
July 2019 

16.  Legal text issued to the DCUSA legal consultant for review 
July 2019 

17.  Electralink to draft Change Report and circulate to Working Group August 2019 

18.  
ElectraLink to circulate draft legal text to Working Group members once 
received from legal advisor 

August 2019 

19.  
Meeting to review draft Change Report and DCUSA legal consultant 
comments on the legal text 

August 2019 

20.  Change Report submitted to DCUSA Panel (Panel paper day) 
11 September 
2019 

21.  DCUSA Panel approves Change Report 
18 September 
2019 

22.  Change Report issued for voting 
20 September 
2019 
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23.  Voting Closes 11 October 2019 

24.  Change Declaration issued 15 October 2019 

25.  Ofgem Decision 
19 November 
2019 

26.  Implementation Date TBD 

 


