

DCPs 341/342 JOINT WORKING GROUP WORK PLAN

No.	Event	Target Date
1.	First Working Group meeting	01 April 2019
2.	Completion of actions arising from first meeting (review legal text)	4 April 2019
3.	Working Group meeting to review drafted legal text and proposed modelling specification	12 April 2019
4.	ElectraLink to draft consultation document and circulate to Working Group members for review.	16 April 2019
5.	Modelling support request made to CEPA/TNEI (four-week turn around)	15 April 2019
6.	Date of next meeting (afternoon) to walk through consultation document.	23 April 2019
7.	Model received from CEPA/TNEI	16 May 2019
8.	Working Group DNO members to test the model on receipt and complete impact assessment for EDCM	23 May 2019
9.	Working Group meeting to discuss consultation document and completed modelling / impact assessment	W/C 27 May 2019
10.	ElectraLink updates consultation document and circulates to group for final sign off	W/C 27 May 2019
11.	Consultation Document issued for a period of [three weeks]	03 June 2019
12.	ElectraLink to draft straw-man Change Report and circulate to Working Group prior to next meeting	03-24 June 2019
13.	Consultation Responses due [based on three-week consultation period]	24 June 2019
14.	ElectraLink collates consultation responses and circulates to Working Group members	25 June 2019
15.	Meeting to review consultation responses and straw-man Change Report	27/28 June 2019
16.	Implement changes to legal text in light of consultation responses	27/28 June 2019
17.	Legal text issued to the DCUSA legal consultant for review	01 July 2019
18.	ElectraLink to update Change Report and circulate to Working Group	01-05 July 2019
19.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	01-05 July 2019

20.	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	8/9 July 2019
21.	ElectraLink to issue the Change Report to the DCUSA Panel (Panel paper day)	10 July 2019
22.	DCUSA Panel approves Change Report	17 July 2019
23.	Change Report issued for voting	19 July 2019
24.	Voting Closes	09 August 2019
25.	Change Declaration issued	13 August 2019
26.	Ofgem Decision	17 September 2019
27.	Implementation Date	01 April 2021