DCP 332 'Appropriate treatment and allocation of Last Resort Supply Payment claim costs' and DCP 333 'Appropriate treatment and allocation of eligible use of system Bad Debt costs' Work Plan

No.	Event	Target Date
1.	First Working Group meeting	15 January 2019
2.	Electralink to draft a consultation document based on Working Group comments at the meeting and circulate to Working Group members for review.	29 January 2019
3.	Working Group meeting to review the consultation document	4 February 2019
4.	Modelling impact assessment documents due back from CEPA/TNEI	29 March 2019
5.	Working Group Meeting to review the updated consultation document and Modelling impact assessment results	02 April 2019
6.	Further clarification on the Modelling impact assessment needed from CEPA/TNEI	W/C 08 April 2019
7.	Consultation Document issued for a period of three weeks	W/C 29 April 2019
8.	Consultation responses due back from industry	W/C 21 May 2019
9.	Electralink collates consultation responses and circulates to Working Group members alongside a draft Change Report	28 May 2019
10.	Working Group meeting to review consultation responses, draft Change Report and agree the legal text	14 June 2019
11.	The Secretariat to update the legal text and Change Report and circulate to Working Group members	20 June 2019
12.	Working Group members to send any final comments on the legal text and Change Report	28 June 2019
13.	The Secretariat to send the finalised legal text to the DCUSA legal consultant for review	01 July 2019
14.	Potential meeting to review the draft Change Report and agree the legal text if cannot be agreed via email	09 July 2019
15.	Change Report submitted to DCUSA Panel	10 July 2019

16.	DCUSA Panel approves Change Report	17 July 2019
17.	Change Report issued for voting	19 July 2019
18.	Voting Closes (15 WDs)	09 August 2019
19.	Change Declaration issued	13 August 2019
20.	Ofgem Decision	18 September 2019
21.	DCP 332 Implementation Date	01 April 2020
22.	DCP 333 Implementation Date	01 April 2021