DCP 328 'Use of system charging for private networks with competition in supply' Work Plan

No.	Event	Target Date
1.	First Working Group meeting	05 October 2018
2.	Electralink to draft a consultation document based on Working Group comments at the meeting and circulate to Working Group members for review.	19 October 2018
3.	Working Group to review the consultation document and submit comments to ElectraLink	26 October 2018
4.	Working Group meetings to review the draft consultation and finalise the legal text	5th November 2018 29th November 2018
5.	ElectraLink updates consultation document and circulates to group for final sign off	5th December 2018
6.	Working Group meetings to review the draft consultation and finalise the legal text	9th January 2019 17th January 2019
7.	Consultation Document issued for a period of three weeks	1st February 2019
8.	Consultation Responses due [based on three-week consultation period]	22nd February 2019
9.	Electralink collates consultation responses and circulates to Working Group members	24th February 2019
10.	Meeting to review consultation responses	12th March 2019 20th March 2019
11.	Meeting to draft second consultation document	May 2019
12.	Electralink to draft a consultation document based on Working Group comments at the meeting and circulate to Working Group members for review.	May 2019
13.	Working Group meetings to review the draft consultation and finalise the legal text	May 2019
14.	Second consultation Document issued for a period of three weeks	May/ June 2019
15.	Meeting to review consultation responses	June 2019
16.	Implement changes to legal text in light of consultation responses	July 2019
17.	Legal text issued to the DCUSA legal consultant for review	July 2019
18.	Electralink to draft Change Report and circulate to Working Group	July 2019

19.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	July 2019
20.	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	July/ August 2019
21.	Change Report submitted to DCUSA Panel (Panel paper day)	August 2019
22.	DCUSA Panel approves Change Report	August 2019
23.	Change Report issued for voting	August 2019
24.	Voting Closes (three weeks)	September 2019
25.	Change Declaration issued	September 2019
26.	Implementation Date	TBC