

## DCP 328 'Use of system charging for private networks with competition in supply' Work Plan

No.	Event	Target Date
1.	First Working Group meeting	05 October 2018
2.	Electralink to draft a consultation document based on Working Group comments at the meeting and circulate to Working Group members for review.	19 October 2018
3.	Working Group to review the consultation document and submit comments to ElectraLink	26 October 2018
4.	Working Group meetings to review the draft consultation and finalise the legal text	5 <sup>th</sup> November 2018 29 <sup>th</sup> November 2018
5.	ElectraLink updates consultation document and circulates to group for final sign off	5 <sup>th</sup> December 2018
6.	Working Group meetings to review the draft consultation and finalise the legal text	9 <sup>th</sup> January 2019 17 <sup>th</sup> January 2019
7.	Consultation Document issued for a period of three weeks	1 <sup>st</sup> February 2019
8.	Consultation Responses due [based on three-week consultation period]	22 <sup>nd</sup> February 2019
9.	Electralink collates consultation responses and circulates to Working Group members	24 <sup>th</sup> February 2019
10.	Meeting to review consultation responses	12 <sup>th</sup> March 2019 20 <sup>th</sup> March 2019
11.	Meeting to draft second consultation document	April 2019
12.	Electralink to draft a consultation document based on Working Group comments at the meeting and circulate to Working Group members for review.	April 2019
13.	Working Group meetings to review the draft consultation and finalise the legal text	April 2019
14.	Second consultation Document issued for a period of three weeks	April 2019
15.	Meeting to review consultation responses	May 2019
16.	Implement changes to legal text in light of consultation responses	May/ June 2019
17.	Legal text issued to the DCUSA legal consultant for review	May/ June 2019
18.	Electralink to draft Change Report and circulate to Working Group	June 2019

<b>19.</b>	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	June 2019
<b>20.</b>	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	June/ July 2019
<b>21.</b>	Change Report submitted to DCUSA Panel (Panel paper day)	July 2019
<b>22.</b>	DCUSA Panel approves Change Report	July 2019
<b>23.</b>	Change Report issued for voting	July 2019
<b>24.</b>	Voting Closes (three weeks)	August 2019
<b>25.</b>	Change Declaration issued	August 2019
<b>26.</b>	Implementation Date	Next scheduled release following approval