

DCP 328 'Use of system charging for private networks with competition in supply' Work Plan

| No. | Event | Target Date |
|------------|---|--------------------------------|
| 1. | First Working Group meeting | 05 October 2018 |
| 2. | Second Working Group meeting | 05 November 2018 |
| 3. | Electralink to draft a consultation document based on Working Group comments at the meeting and circulate to Working Group members for review. | 12 November 2018 |
| 4. | Third Working Group meeting - Working Group to review the consultation document | 29 November 2018 |
| 5. | ElectraLink updates consultation document and circulates to group for final sign off | 5 th December 2018 |
| 6. | Consultation Document issued for a period of four weeks (consideration of Christmas period) | 12 th December 2018 |
| 7. | Consultation Responses due [based on four-week consultation period] | 9 th January 2019 |
| 8. | Electralink collates consultation responses and circulates to Working Group members | 16 th January 2019 |
| 9. | Meeting to review consultation responses and what options should be taken forward | January/ February 2019 |
| 10. | Electralink to draft a second consultation document based on Working Group comments at the meeting and circulate to Working Group members for review. | February 2019 |
| 11. | Working Group to review the consultation document and submit comments to ElectraLink | February 2019 |
| 12. | ElectraLink updates consultation document and circulates to group for final sign off | February 2019 |
| 13. | Consultation Document issued for a period of three weeks | February/ March |
| 14. | Consultation Responses due [based on three-week consultation period] | March 2019 |
| 15. | Electralink collates consultation responses and circulates to Working Group members | March 2019 |
| 16. | Meeting to review consultation responses | March/ April 2019 |
| 17. | Implement changes to legal text in light of consultation responses | April 2019 |
| 18. | Legal text issued to the DCUSA legal consultant for review | April 2019 |

| | | |
|------------|---|-----------------|
| 19. | Electralink to draft Change Report and circulate to Working Group | April 2019 |
| 20. | ElectraLink to circulate draft legal text to Working Group members once received from legal advisor | April 2019 |
| 21. | Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text | April/ May 2019 |
| 22. | Change Report submitted to DCUSA Panel (Panel paper day) | May 2019 |
| 23. | DCUSA Panel approves Change Report | May 2019 |
| 24. | Change Report issued for voting | May 2019 |
| 25. | Voting Closes (three weeks) | May 2019 |
| 26. | Change Declaration issued | May 2019 |
| 27. | Implementation Date | TBC |