

DCP 295 'CVA Registrants acceding to the DCUSA' Work Plan

No.	Event	Target Date
1.	First Working Group meeting	03 July 2017
2.	Electralink to draft a consultation document based on Working Group comments at the meeting and circulate to Working Group members for review.	10 July 2017
3.	Working Group to review the consultation document and submit comments to ElectraLink	10 July – 17 July 2017
4.	ElectraLink updates consultation document and circulates to group for final sign off	19 July 2017
5.	Consultation Document issued for a period of three weeks	20 July 2017
6.	Consultation Responses due [based on three week consultation period]	10 August 2017
7.	Electralink collates consultation responses and circulates to Working Group members	17 August 2017
8.	Meeting to review consultation responses	15 September 2017
9.	Implement changes to legal text in light of consultation responses	22 September 2017
10.	Legal text issued to the DCUSA legal consultant for review	22 September 2017
11.	Electralink to draft Change Report and circulate to Working Group	29 September 2017
12.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	September/October 2017
13.	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	October 2017
14.	Change Report submitted to DCUSA Panel (Panel paper day)	8 November 2017
15.	DCUSA Panel approves Change Report	15 November 2017
16.	Change Report issued for voting	17 November 2017
17.	Voting Closes (three weeks)	08 December 2017
18.	Change Declaration issued	12 December 2017
19.	Authority send back letter received	30 May 2018
20.	Working Group reconvened to discuss next steps	27 June 2018
21.	ElectraLink to update consultation document and Working Group members to provide comments	18 July 2018

22.	Consultation re-issued to industry	23 July 2018
23.	Consultation Responses due	27 August 2018
24.	Working Group meeting to review consultation responses and update Change Report	September 2018
25.	Change Report submitted to DCUSA Panel	12 September 2018
26.	DCUSA Panel approved Change Report	19 September 2018
27.	Change Report issued for voting	21 September 2018
28.	Voting closes (three-weeks)	12 October 2018
29.	Change Declaration issued	16 October 2018
30.	Authority Decision	20 November 2018
31.	Implementation of amended DCUSA text	February 2019
32.	Implementation of amended NTC text	August 2019