

DCP 268 'DUoS Charging Using HH Settlement Data' Work Plan

No.	Event	Target Date
1.	Submit a request to the Modelling Consultant for an updated CDCM Model	22 July 2016
2.	Working Group to review a draft RFI for a period of one week	05 August 2016
3.	ElectraLink draft consultation two on changes to the draft legal text and the updated CDCM model	August 2016
4.	Complete initial draft of RFI and circulate to the Working Group for review.	26 August 2016
4.5.	Working Group meeting to review the model	16 August 2016
5.6.	Re request for Information (RFI) issued for a period of three weeks	26 09–30 August – 16 September
6.7.	The Working Group meet to consider the RFI responses <u>and the model</u> . Face to face meeting.	28 14 September 2016
7.8.	ElectraLink to update the consultation based on the discussions at the meeting and circulate for Working Group review	La te September – early October 2016
8.9.	Submit the consultation to industry parties for a period of three weeks	October 2016
9.10.	Working Group to meet to review the consultation responses	November 2016
10.1.	Electralink to draft skeleton Change Report and circulate to Working Group	November 2016
11.1.	Legal text issued to the DCUSA legal consultant for review	November 2016
12.1.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	November 2016
13.1.	Meeting to finalise the Change Report and review DCUSA legal consultant comments on the legal text	December 2016
14.1.	Change Report submitted to DCUSA Panel (Panel paper day)	08 December 2016
15.1.	DCUSA Panel approves Change Report	15 December 2016
16.1.	Change Report issued for voting	17 December 2016
17.1.	Voting Closes (four weeks)	14 January 2017

18 . <u>1</u>	Change Declaration issued	17 Ja nuary 2017
19 . <u>2</u>	Ofgem Decision	21 February 2017
20 . <u>2</u>	Implementation Date	01 April 2019