

## DCP 268 'DUoS Charging Using HH Settlement Data' Work Plan

No.	Event	Target Date
1.	Submit a request to the Modelling Consultant for an updated CDCM Model	Late June 2016
2.	ElectraLink draft DCP 268 Request for Information (RFI) and circulates to group for final sign off	Early July 2016
3.	Request for Information (RFI) issued for a period of two weeks	Early July 2016
4.	ElectraLink draft consultation two on changes to the draft legal text and the updated CDCM model	Late July 2016
5.	Submit the consultation to industry parties for a period of three weeks	Late July 2016
6.	Electralink to draft skeleton Change Report and circulate to Working Group	Late July 2016
7.	Meeting to review RFI, consultation responses and draft change report	22 July 2016
8.	Legal text issued to the DCUSA legal consultant for review	August 2016
9.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	August 2016
10.	Meeting to finalise the Change Report and review DCUSA legal consultant comments on the legal text	August 2016
11.	Change Report submitted to DCUSA Panel (Panel paper day)	14 September 2016
12.	DCUSA Panel approves Change Report	21 September 2016
13.	Change Report issued for voting	23 September 2016
14.	Voting Closes (three weeks)	14 October 2016
15.	Change Declaration issued	18 October 2016
16.	Ofgem Decision	22 November 2016
17.	Implementation Date	01 April 2018