
  

 

 

DCP 268 ‘DUoS Charging Using HH Settlement Data’ Work Plan 

No. Event Target Date 

1.  Submit a request to the Modelling Consultant for an updated CDCM 
Model 

Late June 2016 

2.  ElectraLink draft DCP 268 Request for Information (RFI) and 
circulates to group for final sign off 

Early July 2016 

3.  Request for Information (RFI) issued for a period of two weeks Early July 2016 

4.  ElectraLink draft consultation two on changes to the draft legal text and 
the updated CDCM model 

Late July 2016 

5.  Submit the consultation to industry parties for a period of three 
weeks 

Late July 2016 

6.  Electralink to draft skeleton Change Report and circulate to Working 
Group 

Late July 2016 

7.  Meeting to review RFI, consultation responses and draft change report 22 July 2016 

8.  Legal text issued to the DCUSA legal consultant for review August 2016 

9.  ElectraLink to circulate draft legal text to Working Group members 
once received from legal advisor 

August 2016 

10.  Meeting to finalise the Change Report and review DCUSA legal 
consultant comments on the legal text 

August 2016 

11.  Change Report submitted to DCUSA Panel (Panel paper day) 14 September 

2016 

12.  DCUSA Panel approves Change Report 21 September 

2016 

13.  Change Report issued for voting 23 September 

2016 

14.  Voting Closes (three weeks) 14 October 2016 

15.  Change Declaration issued 18 October 2016 

16.  Ofgem Decision 22 November 

2016 

17.  Implementation Date 01 April 2018 

 

 


