DCUSA

## DCP 268 'DUoS Charging Using HH Settlement Data' Work Plan

| No. | Event | Target Date |
|---|---|---|
| 1. | Working Group to meet to review the consultation two responses | 17 March 2017 |
| 2. | Electralink to draft skeleton Change Report and circulate to the Working Group for review | March 2017 |
| 3. | Meeting to finalise the Change Report, review the legal consultant comments on the DCP 268 legal text and consider the DCP 268 model | 05 April 2017 |
| 4. | Legal text issued to the DCUSA legal consultant for review | April 2017 |
| 5. | Tarif names changes request to the modelling consultant | April 2017 |
| 6. | ElectraLink to circulate draft legal text to Working Group members once received from the legal advisor | April 2017 |
| 7. | Change Report submitted to DCUSA Panel (Panel paper day) | 10 May 2017 |
| 8. | DCUSA Panel approves Change Report | 17 May 2017 |
| 9. | Change Report issued for voting | 19 May 2017 |
| 10. | Voting Closes (three weeks) | 09 June 2017 |
| 11. | Change Declaration issued | 13 June 2017 |
| 12. | Ofgem Decision | 18 July 2017 |
| 13. | Implementation Date | 01 April 2019 |