

DCP 268 'DUoS Charging Using HH Settlement Data' Work Plan

No.	Event	Target Date
1.	ElectraLink to draft consultation two based on the discussions at the 28 September 2016 meeting and circulate for Working Group review	Early October 2016
2.	Submit the consultation to industry parties for a period of three weeks	October 2016
3.	Working Group to meet to review the consultation two responses	November 2016
4.	Electralink to draft skeleton Change Report and circulate to the Working Group for review	Late November 2016
5.	Legal text issued to the DCUSA legal consultant for review	Late November 2016
6.	ElectraLink to circulate draft legal text to Working Group members once received from the legal advisor	December 2016
7.	ElectraLink to request for a CDCM model and ARP containing the DCP 268 solution against the 2018/19 tariffs from the modelling consultant	December 2016
8.	On receipt of the updated DCP 268 model and ARP, the secretariat will circulate them to the DCP 268 Working Group for review and all Distributors for testing purposes	Early January 2016
9.	Meeting to finalise the Change Report, review the legal consultant comments on the DCP 268 legal text and consider the DCP 268 model	January 2017
10.	Change Report submitted to DCUSA Panel (Panel paper day)	15 February 2017
11.	DCUSA Panel approves Change Report	22 February 2017
12.	Change Report issued for voting	24 February 2017
13.	Voting Closes (three weeks)	17 March 2017
14.	Change Declaration issued	21 March 2017
15.	Ofgem Decision	25 April 2017
16.	Implementation Date	01 April 2019