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DCP 268 ‘DUoS Charging Using HH Settlement Data’ Work Plan
	No.
	Event
	Target Date

	1. 
	Submit a request to the Modelling Consultant for an updated CDCM Model
	Late June 2016

	2. 
	ElectraLink draft DCP 268 Request for Information (RFI) and circulate to group for final sign off
	Early July 2016

	3. 
	Request for Information (RFI) issued for a period of two weeks
	Early July 2016

	4. 
	ElectraLink draft consultation two on changes to the draft legal text and the updated CDCM model
	Late July 2016

	5. 
	Electralink to draft a skeleton Change Report and circulate to the Working Group for review
	Late July 2016

	6. 
	Meeting to review RFI responses, finalise the draft consultation and review the draft change report
	22 July 2016

	7. 
	Submit the consultation to industry parties for a period of three weeks
	Late July 2016

	8. 
	Update the DCP 268 draft Change Report based on Working Group comments
	Late July 2016

	9. 
	Legal text issued to the DCUSA legal consultant for review
	August 2016

	10. 
	[bookmark: _GoBack]ElectraLink to circulate draft legal text to Working Group members once received from the legal advisor
	August 2016

	11. 
	Meeting to finalise the Change Report and review DCUSA legal consultant comments on the legal text
	August 2016

	12. 
	Change Report submitted to DCUSA Panel (Panel paper day)
	14 September 2016

	13. 
	DCUSA Panel approves Change Report
	21 September 2016

	14. 
	Change Report issued for voting
	23 September 2016

	15. 
	Voting Closes (three weeks)
	14 October 2016

	16. 
	Change Declaration issued
	18 October 2016

	17. 
	Ofgem Decision
	22 November 2016

	18. 
	Implementation Date
	01 April 2018
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