

DCP 268 'DUoS Charging Using HH Settlement Data' Work Plan

No.	Event	Target Date
1.	Working Group to meet to review the consultation two responses	17 March 2017
2.	Electralink to draft skeleton Change Report and circulate to the Working Group for review	March 2017
3.	Meeting to finalise the Change Report, review the legal consultant comments on the DCP 268 legal text and consider the DCP 268 model	05 April 2017
4.	Legal text issued to the DCUSA legal consultant for review	April 2017
5.	Tarif names changes request to the modelling consultant	April 2017
6.	ElectraLink to circulate draft legal text to Working Group members once received from the legal advisor	April 2017
7.	Working Group to provide comments on the legal text and the change report	April 2017
8.	Provisional meeting for finalization of DCP 268 documents	2pm on the 02 May 2017
9.	Change Report submitted to DCUSA Panel (Panel paper day)	10 May 2017
10.	DCUSA Panel approves Change Report	17 May 2017
11.	Change Report issued for voting	19 May 2017
12.	Voting Closes (three weeks)	09 June 2017
13.	Change Declaration issued	13 June 2017
14.	Ofgem Decision	18 July 2017
15.	Implementation Date	01 April 2019