

## DCP 204 Work Plan (22 October 2015)

No.	Event	Target Date
1.	Send updated Change Report to working group members for review, plus consultation one pager for population	5 August 2015
2.	Working Group members to review Change Report, add text to Consultation One Pager and seek internal comments on the cost benefits	2 September 2015
3.	Working Group teleconference to discuss one pager consultation and change report	Monday 7 September at 10am via webinar
4.	ElectraLink to update consultation document and send for final review	7 September 2015
5.	Attend Supplier forum to present on CP	9 September 2015
6.	Working Group members to review consultation document via email	16 September
7.	Issue consultation (issue for three week period, subject to supplier forum dates)	17 September
8.	Teleconference to prepare for Supplier Q&A dial in session	<b>2pm on 28 September</b>
9.	Teleconference for Parties to dial in and ask questions	<b>10am on 1 October 2015</b>
10.	Consultation closes	8 October
11.	Meeting to review consultation responses and agree Change Report	<b>10am on 22 October</b>
12.	Working Group members to complete actions taken during 22 October meeting	6 November 2015
13.	Electralink to circulate Change Report for review via email	6 November 2015
14.	Working Group to meet at to review Change Report.	<b>9am on Thursday, 19 November</b>
15.	DCP 204 legal text submitted to DCUSA legal advisor	10 November 2015
16.	Change Report submitted to DCUSA Panel (Panel paper day)	9 December 2015
17.	DCUSA Panel approves Change Report	16 December 2015
18.	Change Report issued for voting	18 December 2015
19.	Voting Closes	12 January 2016
20.	Change Declaration issued	14 January 2016
21.	Ofgem Decision	16 February 2016
22.	Implementation Date	TBC (action on WG members to suggest appropriate date)