

DCP 138 Working Group Work Plan

No.	Event	Target Date
1.	ElectraLink to circulate revised legal text to the legal advisor	Past
2.	Meeting to review consultation document and DCUSA legal consultant comments on the legal text	Past
3.	Consultation Two Document issued for a period of one and a half weeks	07 July 2015
4.	Consultation Responses due based on one and a half week consultation period	16 July 2015
5.	Meeting to review Consultation Responses and Change Report	20 July 2015
6.	Electralink to update Change Report and circulate to Working Group for review	w/c 20 July 2015
7.	Circulate the Change Report to the Working Group for final review	27 July -31 July 2015
8.	Change Report submitted to DCUSA Panel (Panel paper day)	12 August 2015
9.	DCUSA Panel approves Change Report	19 August 2015
10.	Change Report issued for voting	21 August 2015
11.	Voting Closes	14 September 2015
12.	Change Declaration issued	16 September 2015
13.	Ofgem Decision	21 October 2015
14.	Implementation Date	01 April 2017