
  

DCP 138 Working Group Work Plan 

No. Event Target Date 

1.  ElectraLink to circulate revised legal text to the legal advisor  Past  

2.  Meeting to review consultation document and DCUSA legal 
consultant comments on the legal text 

Past 

3.  Consultation Two Document issued  for a period of one and a half  
weeks 

07 July 2015 

4.  Consultation Responses due based on one and a half  week 
consultation period 

16 July 2015 

5.  Meeting to review Consultation Responses and Change Report  20 July 2015 

6.  Issue legal text to the DCUSA legal advisor  21 July 2015 

7.  Electralink to update Change Report and circulate to Working 
Group for final review  

w/c 27 July 2015 -

31 July  

8.  Change Report submitted to DCUSA Panel (Panel paper day) 12 August 2015 

9.  DCUSA Panel approves Change Report 19 August 2015 

10.  Change Report issued for voting 21 August 2015 

11.  Voting Closes 14 September 2015 

12.  Change Declaration issued 16 September 2015 

13.  Ofgem Decision 21 October 2015 

14.  Implementation Date 01 April 2017 

 

 


