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DCP 350 WORKING GROUP WORK PLAN 
 

No. Event Target Date 

1.  First Working Group meeting 11 September 2019 

2.  Completion of actions arising from first meeting  25 September 2019 

3.  Second Working Group meeting to discuss/develop solutions 08 October 2019  

4.  Completion of actions arising from second meeting  22 October 2019  

5.  
Electralink to draft consultation document and circulate to Working Group 
members for review.  

22 October 2019  

6.  Working Group to review draft consultation document and legal text 
20 January 2020 

7.  Working Group to finalise the consultation and legal text via email 
30 January 2020 

8.  Consultation Document issued for a period of [three weeks] 
January/ February 
2020 

9.  Consultation Responses due [based on four week consultation period] March 2020 

10.  
Electralink collates consultation responses and circulates to Working Group 
members 

March 2020 

11.  Meeting to review consultation responses March/ April 2020 

12.  Implement changes to legal text in light of consultation responses 
April 2020  

13.  Legal text issued to the DCUSA legal consultant for review 
April 2020  

14.  Electralink to draft Change Report and circulate to Working Group April/ May 2020  

15.  
ElectraLink to circulate draft legal text to Working Group members once 
received from legal advisor 

April/ May 2020  

16.  
Meeting to review draft Change Report and DCUSA legal consultant 
comments on the legal text 

May 2020  

17.  Change Report submitted to DCUSA Panel (Panel paper day) 13 May 2020  

18.  DCUSA Panel approves Change Report 20 May 2020 

19.  Change Report issued for voting 22 May 2020  

20.  Voting Closes 12 June 2020  

21.  Change Declaration issued 16 June 2020  

22.  Ofgem Decision 21 July 2020  

23.  Implementation Date 
First DCUSA 
Release Following 
Authority Approval 
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