
 

23 January 2020 Page 1 of 2 v1.0 

DCPs 358/359/360/361 JOINT WORKING GROUP WORK PLAN 

No. Event Target Date 

1.  First Working Group meeting to obtain overview of each of the CPs and 

potential solutions developed so far and consideration as to whether the 

group continues to develop all 4 CPs or if one or more Working Groups are 

established amongst existing members to assess one or more of the CPs in 

isolation or in combination with another. 

30 January 2020 

2.  Completion of actions arising from first meeting (potentially 

drafting/reviewing/revising legal texts) 

6 February 2020 

3.  Potential Working Group meeting to continue discussions and develop 

solutions/draft legal text and if able to, also seek to understand what may be 

needed from a modelling perspective. 

W/C 10 February 2020 

4.  ElectraLink to draft consultation document and circulate to Working Group 

members for review. If possible, a modelling specification may also be drafted 

and circulated. 

W/C 17 February 2020 

5.  Working Group to complete actions arising from second meeting (e.g. 

reviewing the above documents plus any other additional actions) 

W/C 17 February 2020 

6.  Potential Working Group meeting to review/agree any solution development 

between this meeting and the one prior and to review draft consultation 

document/legal text and if applicable the draft modelling specification. 

W/C 24 February 2020 

7.  ElectraLink to circulate draft consultation document to Working Group 

members for review as well as modelling specification (which would be the 

priority if Working Group has agreed on detail of solution 

W/C 2 March 2020 

8.  Working Group to complete actions arising from third meeting (e.g. 

reviewing/signing-off the above documents plus any other additional actions) 

W/C 2 March 2020 

9.  Modelling support request made to CEPA/TNEI (four-week turn around) W/C 09 March 2020 

10.  Potential Working Group meeting to review/agree any solution development 

between this meeting and the ones prior with respect to CPs not requiring 

any modelling and to review draft consultation document/legal text. 

W/C 09 March 2020 

11.  ElectraLink updates consultation document and/or draft legal texts and 

circulates to group for review 

W/C 16 March 2020 

12.  Working Group to complete actions arising from fourth meeting (e.g. 

reviewing/signing-off the above documents plus any other additional actions) 

W/C 16 March 2020 

13.  Potential Working Group meeting to review/agree any solution development 

between this meeting and the ones prior with respect to CPs not requiring 

any modelling and to review draft consultation document/legal text. 

W/C 23 March 2020 

14.  ElectraLink updates consultation document and/or draft legal texts and 

circulates to group for review 

W/C 30 March 2020 
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15.  Working Group to complete actions arising from fourth meeting (e.g. 

reviewing/signing-off the above documents plus any other additional actions) 

W/C 30 March 2020 

16.  Model received from CEPA/TNEI and ElectraLink to circulate to Working 

Group and request for the DNO members to test the models. 

W/C 13 April 2020 

17.  Working Group DNO members to test the model on receipt and complete 

impact assessment for EDCM and provide results to the Working Group and 

ElectraLink 

W/C 13 April 2020 - W/C 

20 April 2020 

18.  ElectraLink updates consultation document with details of modelling and 

impact assessment and circulates to group for final sign off 

W/C 20 April 2020 

19.  Consultation Document issued for a period of [three weeks] W/C 27 April 2020 

20.  ElectraLink to draft straw-man Change Reports (x4) and circulate to Working 

Group prior to next meeting 

W/C 04 May – W/C 18 

May 2020 

21.  Consultation Responses due [based on three-week consultation period] W/C 18 May 2020 

22.  ElectraLink collates consultation responses and circulates to Working Group 

members 

W/C 18 May 2020 

23.  Potential Working Group meeting to review consultation responses and 

straw-man Change Reports and implement changes to legal text in light of 

consultation responses 

W/C 25 May 2020 

24.  Potential to book back to back Working Group meetings in case there is a 

need. 

W/C 25 May 2020 

25.  Legal text issued to the DCUSA legal advisors for review W/C 01 June 2020 

26.  ElectraLink to update Change Report in line with what was agreed to during 

the meeting(s) prior and circulate to Working Group 

W/C 01 June 2020 

27.  ElectraLink to circulate draft legal text to Working Group members once 

received from legal advisor 

W/C 08 June 2020 

28.  Potential Working Group to review/sign-off Change Report and review DCUSA 

legal advisors comments on the legal text 

W/C 08 June 2020 

29.  ElectraLink to issue the Change Reports to the DCUSA Panel (Panel paper day) 10 June 2020 

30.  DCUSA Panel approves Change Report 17 June 2020 

31.  Change Report issued for voting 19 June 2020 

32.  Voting Closes 10 July 2020 

33.  Change Declaration issued 14 July 2020 

34.  Ofgem Decision 18 August 2020 

35.  Implementation Date 01 April 2022 

 


